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August 10,2008 
(Via certified or express mail) 

Mr. Kevin Turner-Environmental Scientist, OSC 
U. S. Environmental Protection Agency 
c/o Crab Orchard National Wildlife Refiige 
8588 Rt. 148 
Marion, IL 62959 

Mr. Thomas Martin, E.sq. 
Associate Regional Counsel 
77 West Jackson Boulevard (C-14J) 
Chicago, IL 60604-3590 

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO) 
Sediment / Soils Removal Action 
Monthly Report; July 1 - July 31, 2008 Reporting Period 

Dear Mr. Turner and Mr. Martin, 

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral 
Administrative Order ("UAO") Sediment Removal Action. This submittal is in 
fialfillment of the monthly reporting requirements of the UAO, Section V, and paragraph 
3.4. Reporting and covers the period from July 1 to July 31, 2008. 

Sincerely, 

Steven D. Smith 
Project Coordinator 

cc: Leah Evison - USEPA Region 5 
Sandra Bron - lEPA 
Mike Coffey - USFW 
Richard Williams - Solutia 
Cathleen Bumb - Solutia 
Mayor Frank Bergman - Cahokia 
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson) 
Mayor R. Sauget - Sauget, IL 
L. Glen Kurowski- Monsanto 
Linda Tape - Husch Blackwell Sanders LLP 



Sauget Sites Area I - Sauget, Illinois 

Mav 31, 2000 UAO - Dead Creek Sediment Removal Action 

Status Report 

Date of Report: August 10, 2008 
Period Covered: July 1, 2008 - July 31, 2008 

Work Performed During the Reporting Period 

Groundwater Monitoring 

• Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the 
Agencies on August 3, 2001. Although it has not received Agency approval, it has 
been implemented. 

T S C A Con ta inmen t Ceil 

• The Operations and Maintenance Report - .submitted for the Agencies' review and 
approval on August 28, 2001- remains under review. Portions of the Plan 
applicable to the placement of sediments have been approved. 

• Performed inspections of the site. 
• Maintained stormwater and leachate collection controls around the containment 

cell. 
• Monitored support area facilities. 
• Analyzing second quarter 2008 groundwater samples from the monitoring wells 

around the containment cell. 

Dead C r e e k 

As of the end of July, construction of the liner in Sector B of Dead Creek was still shut 
down and will remain so until the groundwater level in the vicinity of the site recedes 
sufficiently to allow construction equipment to operate in the bottom of the creek without 
the need for extensive dewatering activities. The alternative of pumping significant 
quantities of water downstream of Creek Sector B in order to drain the construction site is 
not feasible since all of the Dead Creek segments, up to and including the Borrow Pit 
Lake, remain at, or very close to, maximum storage capacity. To date, approximately 98 
percent of the fill placement along the banks of the creek has been completed and 
gct)synthetics have been deployed and welded from Queeny Avenue to within 300 feet of 
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Judith Lane. In addition, the flexible concrete matting for erosion protection on the 
steeper banks of the creek has been installed on the northern end of the site, and the 
crushed stone bedding and rip rap layers have been constructed over all of the 
geosynthetic materials. 

During a May 24, 2007 teleconference, EPA requested that submittal of a Technical 
Memorandum summarizing the results of the additional excavation in Dead Creek be 
delayed until the results of an investigation into the potential for cadmium to leach from 
soils in Dead Creek into groundwater can be incorporated. A report presenting the results 
of that investigation was submitted on October 25 ' , 2007. Comments were received 
from the Agency on November 27'*', 2007 and the revised report incorporating those 
comments was submitted to the Agency on January 3, 2008 and was approved on January 
24"*, 2008. During a meeting on October 11"', 2007, the Agency further requested that a 
comprehensive construction completion report be prepared summarizing all of the 
removal work carried out in Dead Creek. That report will include, sediment removal 
performed in 2001 and 2002, details of the containment cell construction, information on 
the additional excavations performed in 2005 and 2006, and the results of the 
investigation into the potential for cadmium to leach into groundwater. That report is 
being prepared, but will not be finalized until construction of the liner in Creek Sector B 
is complete and the as-built configuration is available.. 

Da ta Submi t ta l 

No data are submitted with this report. 

W o r k Scheduled for Next Repor t ing Period 

• Conduct routine inspection of the containment cell. 
• Perform necessary operation and maintenance activities on the containment cell 

and temporary treatment system. 
• Continue to fund the Village of Cahokia's operation of the creek dewatering 

system. 
• Complete the analyses of the second quarter 2008 groundwater samples from the 

wells around the containment cell. 
• Continue work on the installation of the liner in CS-B if water levels permit. . 
• Continue to prepare the comprehensive construction completion report for the 

Removal Action in Dead Creek. 
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PROJECT COMPLETION 

Mobilization 
Berm Construction 
Liner Installation 
Sediment Removal Preparation 
Sediment Excavation (Site M) 
Sediment Excavation (Original Scope of Work) 
Sediment Excavation (Sector F) 
Temporary Cover installation 
Demobilization - Phase I 
Final Cover Installation 
Demobilization - Phase II 
Final Report Preparation 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 

0% 
0 % 
0% 
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